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CMAQ Project Selection Committee Meeting
Annotated Agenda
Friday, June 25, 2010
**1:00 p.m.**

Cook County Conference Room
CMAP Offices
Note: the meeting materials can be found at http://www.cmap.illinois.gov/cmag/minutes.aspx

1.0 Call to Order and Introductions 1:00 p.m.
Ross Patronsky, Committee Chair

2.0 Agenda Changes and Announcements

3.0 Approval of May 6, 2010 Minutes
The draft minutes for the May 6, 2010 meeting are attached.

ACTION REQUESTED: Approval of the minutes.

4.0 Project Changes

4.1 Cicero Rail Yard Locomotive Diesel Retrofit (TIP ID 05-09-0002)
The sponsor is requesting changing the scope of the project from purchasing GenSets to
single engine locomotive options. At this time it is unclear if there will be a cost change.
Staff recommends approval.

4.2 Schaumburg-Schaumburg and Barrington Roads Intersection Improvements (TIP
ID 03-00-0108)
The sponsor is requesting to add ROW as an approved phase and move $1,081,776 federal
funding from Construction to ROW. No cost change is requested at this time. Staff
recommends consideration.
The sponsor is additionally requesting to move $9,000 (federal) construction funds into
PHIIL. No cost change is requested. Staff undertook this as an administrative modification.

4.3 IDOT I-290/IL 53 SB exit ramp at IL 53/Biesterfield Rd (TIP ID 03-09-0011)
The sponsor is requesting a cost increase of $96,000 federal. Staff recommends approval.

4.4 1DOT US 12/45/Mannheim Rd at Lawrence Ave (TIP ID 04-09-0004)
IDOT is requesting to decrease the cost and scope of the project. Staff requests your
approval.

4.5 Pace Rideshare Marketing (TIP ID 13-08-0009)
The project sponsor are requesting combine their FFY 2008 funding with IEPA’s Clean Air
Public Information Campaign and Regional Carpool Radio Advertising. IEPA concurs with
the request. Staff recommends approval.
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4.6 Round Lake Beach IL 134/Main Street Sidewalk Project, from West village limit to
East village limit (TIP ID 10-10-0005)
The sponsor is requesting to move all funding into construction. No cost change is
requested. Staff undertook this as an administrative modification.

4.7 Addison Mill Rd Bridge Sidewalk Project (TIP ID 08-06-0052)
The sponsor is requesting to move all PHII funding into construction. No cost change is
requested. Staff undertook this as an administrative modification.

Program Management

5.1 State Appropriation

An update on State Appropriation will be given to the committee.

ACTION REQUESTED: Discussion

5.2 Agreement Processing
Mr. Darrell Lewis, Bureau Chief of Local Roads and Streets will be in attendance to discuss
agreement processing. CMAP staff will provide a brief overview of the agreement
processing summit held by APWA on June 24, 2010.

ACTION REQUESTED: Discussion

5.3 May Status Update
Project sponsors with phases programmed in 2010 received notification to complete a short
online form as a status update by May 31, 2010. The Programming Policies adopted in 2009
require all new projects to submit a Job Number Request Form (JRF) to IDOT or grant
application to FTA by the May status update. 52 did not complete the status update. 5
projects are for your consideration for removal from the program, these projects either did
not submit a status update and have no JNRF on file with CMAP or did submit a May
status update and indicated they have not submitted a JNRF. The five projects equal a total
funding of $1,500,338.

ACTION REQUESTED: Consider removal of five CMAQ projects from FY 2010 program.

One Time Moves

With the May status updates some concerns have arisen regarding what justifies “out of
sponsor’s control”. Staff requests a discussion of “out of sponsor’s control” in advance of the
October action on project moves/withdrawals.

ACTION REQUESTED: Discussion

Public Comment

This is an opportunity for comments from members of the audience. The amount of time
available to speak will be at the chair’s discretion. It should be noted that the exact time for the
public comment period will immediately follow the last item on the agenda.
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8.0 Other Business

9.0 Next Meeting
The next meeting is scheduled for July 29, 2010 at 2 p.m. at the CMAP offices.

10.0 Adjournment

CMAQ Project Selection Committee Members:

Ross Patronsky, Chair Mark Pitstick Jeff Schielke
Martin Buehler Mike Rogers
Luann Hamilton Susan Stitt
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CMAQ Project
Selection Committee

May 6, 2010 minutes

Members Present: Chair - Ross Patronsky - CMAP, Marty Buehler — Counties, Larry Keller —
Council of Mayors, Luann Hamilton — City of Chicago, Mark Pitstick - RTA, ,
Susan Stitt - IDOT

Members Absent: Mike Rogers — [EPA

Others Present: Michael Connelly, Kama Dobbs, John Donovan, Nick Haddad, Valbona Kokoshi,
Bill Lenski, Glen Mushinski, Keith Privett, Tom Rickert, Chad Riddle, Chris
Staron, David Tomzik, Mike Walczak, Jan Ward (via phone), and Tammy
Wierciak

Staff Present: Patricia Berry, Don Kopec, Tom Murtha, Holly Ostdick, Russell Pietrowiak, Joy
Schaad,

1.0 Call to Order and Introductions
Chairman Ross Patronsky opened the meeting at 2:04 p.m. Attendees introduced themselves.

2.0 Agenda Changes and Announcements
Michael Connelly has been promoted to General Manager of Capital Finance at CTA.

3.0 Approval of March 25, 2010 Minutes
With the correction of spelling of Luann Hamilton’s name, the March 25, 2010 minutes were
approved on a motion by M. Pitstick and a second by Mayor Keller.

4.0 Project Changes
4.1 Kane County DOT IL 64 from Randall Rd to Burlington Rd (TIP ID 09-09-0013)
The original application was unclear and led to a change in the project limits. On a motion
by M. Buehler and a second by R. Patronsky, committee voted to approve the sponsor’s
request to change the project limits to include Burlington Rd from IL 64 to the Kane County
DOT offices.

4.2 McHenry County DOT — Miller Rd/Bull Valley Rd. at N. Front St and Green St (TIP
ID 11-06-0043)
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The sponsor requested the transfer of funds from Phase II Engineering to construction in the
amount of $157,950 total ($126,360 federal) leaving $295,800 to be used for PH II engineering
and the remainder be placed in construction. Staff undertook this as an administrative
modification.

4.3 Metra - Installation of GenSets on two Metra Switch Engines (TIP ID 13-10-0007)
The project sponsor is requesting the project be moved from FFY 11 into the current year
(FFY 10) of the TIP. Bids are expected late summer or early fall. It was clarified that with
the reversal of the SAFETEA-LU rescission the amount of funding in FFY 2010 is not a
critical limit. Also, because it is being processed as a transit grant, the obligation ceiling and
state appropriation limits do not come into to play. On a motion by M. Pitstick and a
second by L. Hamilton, the committee voted to approve the request. While on the topic, the
chairman asked Tom Murtha to give a report on progress of the diesel retrofit agreements.
Tom said that the remaining hang up was related to insurance. Some railroads are self-
insured so cannot use the contract wording that IDOT proposed. Having a single master
agreement is not considered as critical as it was before so this looks resolvable.

4.4 Villa Park - South Villa Ave Sidewalk from Wildwood Ave to Park Blv (TIP ID 08-

06-0004)

The project sponsor is requesting their project be combined with an STP Project TIP ID 08-
00-0049 (Villa Ave from St. Charles Rd. to Madison St. reconstruction project). The
combined project: Villa Park — Villa Ave from St. Charles Rd. to Madison St. will have TIP
ID 08-00-0049. The CMAQ amount programmed for the newly combined project would
remain unchanged at $219,000 total ($175,000 federal). Staff undertook this action as an
administrative modification.

4.5 Chicago DOT - Grayland Station Parking — Milwaukee North Line (TIP ID 18-04-
0561)

The sponsor is requesting the sponsorship be transferred to Metra. Metra has agreed with
the request. Staff undertook this action as an administrative modification.

5.0 Program Management

5.1 State Appropriation
For SFY 2010, the region initially had $21 million in State appropriation, and subsequently
IDOT secured an additional $50 million. Of the $71 million, the region has used $61 million.
The June letting is likely to use most of the remaining $10 million as there are currently
projects totaling $7.6 million in federal share on the IDOT letting. This number does not
include expected diesel retrofits, transit projects and city projects. Of these only the federal
portion of city projects and diesel emission reduction projects use state appropriation. Staff
is of the understanding that only $21 million of State appropriation is currently in process
for the Illinois FY 2011 budget. With all the emphasis being put on pushing sponsors to get
their projects obligated, it is doubtful that this will be enough. Susan Stitt was asked to
check on the status and see if a higher number could be reserved for CMAQ appropriations.
She agreed to look into it.

5.2 Agreement Processing



5.3

54

Patricia led off the topic by saying that there have been discussions at several meetings,
(including the County Engineers meeting) where many project sponsors have expressed
concerns about the length of time it takes IDOT to process agreements (consultant
agreements and local agency agreements). She said that all parties acknowledge that IDOT
staff is working very hard and is well respected, but unexpected and/or long delays have
reduced the effectiveness of Active Program Management efforts to improve CMAQ project
obligations. She reiterated that we are not trying to assign blame, just asking what CMAP,
the Planning Liaisons and the other parties can do to help IDOT so that agreement
processing will go faster.

Chad Riddle explained that sometimes these complaints are not valid, that in actuality the
submittal was not complete or the project did not have the required design approval, but
some reports of slow processing are valid. Chad explained that the staffing shortage in
District One’s Bureau of Local Roads and Streets has been addressed with consultants filling
most vacancies, but there is still a staffing shortage in the Central Office’s Bureau of Local
Roads and Streets and for quite a while the priority was ARRA projects which are nearly
done, so things should get better now. Susan Stitt commented that September 2010 is the
last ARRA letting and that engineering agreements with new firms, i.e. those that do not
have an audit on record, take much more attention from the auditors, so those tend to be the
ones that get hung up. Legal review of right of way agreements has been a bigger issue of
late as well.

Chad pointed out that construction agreements tend to have priority over engineering
agreements because they have letting deadlines. Chad said that IDOT recently changed
their process so that staff of the Central Office and of the District Office comment on a
proposed agreement at the same time and send it the to the locals for changes, rather than
the Central Office commenting after the locals have made the corrections. He also said that
IDOT has established a new tracking system so it is easier to see when a project gets delayed
and why. IDOT is looking forward to seeing the results of the tracking system to see if there
are patterns to the delays which will help in addressing the too-long time frame. Susan Stitt
said that she will speak with the Central Office’s OP&P staff, the Division of Highways staff
and the Chief Counsel’s office. Susan noted that once the results of the analysis are
available, it will be much clearer what the focus should be.

May Status Update

Holly Ostdick reminded the committee that according to the programming policies
developed during 2008 and early 2009 by the CMAQ PSC (adopted by the MPO Policy
Committee in March 2009), new project sponsors must submit their Job Request Form (JRF)
to IDOT or grant application to FTA before the May status update. Status updates for all
projects are required in May and in October. Holly noted that an email reminder was sent
to all project sponsors with phases in 2010 about the required May status update and the
requirement that the State JRF must be submitted by May 31t for projects that have not
been initiated. She said that a report on the results of the May status updates will be given
at the June CMAQ PSC meeting.

Rescission Issues
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Ross Patronsky reported that the reversal of the $8.7 billion SAFETEA-LU rescission has
been formalized in a notice from the Federal Highway Administration, but that there is no
additional obligation authority, so the restored funds will be competing with other
programs such as STP, Equity Bonus, Interstate Maintenance, and NHS, etc for the limited
pool of obligating authority. In relative terms, there is now less obligating authority for
CMAQ because most of the equity bonus funds that were rescinded and later restored, had
special obligating authority originally, which was not restored. The restored funds have
been restored as 2010 funds, so they won’t lapse until the end of FFY 2013. This is in
contrast to the funds that were rescinded, much of which came from FFY 2007 and would
have lapsed at the end of September. Currently Ross, with information from IDOT,
estimates that no funds are at risk to lapse at the end of 2010 and about $22 million is at risk
for the end of FY 2011.

CMAQ and High Speed Rail

John Donovan of FHWA reported that USDOT has confirmed CMAQ funds can be used for high
speed rail within non-attainment areas, based on 2002 guidelines. He suggested that CMAQ
funding wouldn’t stretch far in light of the high cost to implement high speed rail and pointed
out that in Illinois, there is a federal record of decision (ROD) on high speed rail improvements
from Chicago to Dwight and for a no build alternative to the south. He was asked if high speed
rail operations are eligible for CMAQ funding as well, and he said that one could make that
argument.

Soft Match

Holly Ostdick said that she had received a request that the Committee consider a position on the
use of soft match on CMAQ projects and pointed out the March 2007 IDOT Circular attached
with the agenda, then opened the topic up for discussion. Chad Riddle of IDOT said that IDOT
prefers not to accept soft match as it takes months of paperwork. Even for ITEP projects IDOT
has reserved the right to say yes or no to soft match. Ross pointed out that it was not for projects
in the pipeline — but a policy now would deal with new projects. He said that from CMAP staff’s
perspective it takes a good deal more effort and time to process them which can really slow down
a project; a problem in an era when we are putting so much effort into seeing that the projects are
moving expeditiously. Also he has noticed some very “creative” soft match scenarios — which do
not appear to be in the spirit of the soft match provisions. Marty Buehler suggested that the
committee should take a stance that it is not allowed — unless the Committee agrees to an
exception. John Donovan said that the federal offices are getting a flurry of questions on this as
well.

Ross said that it is most problematic when the idea surfaces late in the project’s development. It
would be best to know the sponsor’s intent to use soft match at the time of application approval —
then we could make a judgment by type of project — whether it is suitable for soft match or not. It
was pointed out that currently the applications ask for the source of local match. It was thought
that the language may be too vague. Ross offered to have CMAP staff look at those applications
and see what happened. It was agreed that the use of soft match is not appropriate for phase one
engineering, right of way and diesel retrofits. There was unanimous agreement that soft match
should be discouraged but could be considered on an exception basis, if known at the time of
application.
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Programming Approaches

Ross reminded the committee that at the last CMAQ PSC meeting several different approaches to
programming CMAQ funds were discussed and that a memo describing those was attached to
the agenda. Ross encouraged a decision on one aspect today, formalizing the decision made last
year to skip programming for FFY 2011 and to now go routinely to a biennial call for projects. He
pointed out the great success we are seeing in improved project accomplishment and that this
would not have been achieved without all the extra staff effort being put into encouraging
sponsors to get their projects moving quickly.

There were concerns raised that if a sponsor missed the January deadline for a project they would
have to wait a full two years to submit it. John Donovan was asked what most MPOs do and he
responded that it is quite mixed. He pointed out that the St. Louis region only calls for projects
triennially. Holly reminded the group that the research Stephanie Dock did on other MPOs’
procedures regarding CMAQ programming showed the majority only added CMAQ projects to
their programs with TIP updates — every two years. Luann Hamilton suggested we should look
at bigger MPOs — New York, Los Angeles and Atlanta. Others agreed that we should look at
more MPOs. Ross clarified that in our region we update the TIP quite frequently, but only do
conformity analysis semiannually.

There was a comment that we should be tying our programming decisions to the adopted GO TO
2040 plan and we should be careful not to compromise? that intention. Another member
commented that doing the CMAQ program is important and it may take a lot of staff effort to do
it well. A couple of members made the point that transit projects are not so easily planned two
years ahead, that projects need to respond to new challenges and new opportunities and the
projects often have to be innovative. An option brought up was to bifurcate the process and have
some money programmed on a two year cycle and some set aside for an annual call and to target
those funds to particular project types.

Luann said she was afraid that we would get more project applications and that many will be
projects that are not really ready, where the sponsor just didn’t want to miss the chance to
submit. Ross commented that thankfully with the PLs” involvement this year, projects that were
not well thought out got caught early on.

The discussion turned to other aspects of programming CMAQ projects. While there seems to be
agreement that the biggest factor should remain air quality benefit, we can build in more
consideration for project readiness, support for GO TO 2040, and the sponsor’s history of
accomplishment. Luann Hamilton said that while she disagreed with the idea of setting aside a
specific amount of funding for a particular goal, adding a focus area to each cycle is good. She
clarified that it should not be decided how much funding goes to each type of project until we see
the quality of the projects applied for.

Marty Buehler pointed out that GO TO 2040 encourages programmers to consider “livability” in
the funding decisions. (The GO TO 2040 plan describes “livable communities” as follows:
Livable communities are healthy, safe, and walkable. Livable communities offer transportation
choices providing timely access to schools, jobs, services, and basic needs. Livable communities
are imbued with strength and vitality features which emerge from preserving the unique
characteristics that give our diverse communities “a sense of place.”) There was discussion of
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the difference of livability and sustainability and that FHWA has definition on their livability
website. John Donovan pointed out that there will be joint efforts on livability between the
USDOT and EPA and HUD and each agency has a different perspective. Keith Privett reported
that the Bike/Ped Task Force is talking about suggesting that CMAQ programming reflect a
priority of regional bike trails over local trails; the regional greenways map can serve as a guide.

Marty Buehler reminded the group that regarding active program management —
implementation is the goal and innovative projects can be much more difficult to implement than
traditional projects. He said that we need to keep our focus on implementation, not planning. If
agencies want to do plans — they should apply for UWP funds then come to CMAQ for
implementation funding. It would be good to provide an incentive for municipalities to update
their comprehensive plans as inspired by GO TO 2040. He also said that while all bike paths are
good, we should consider limiting CMAQ funds to regional bike paths and the community
should fund trails in their areas.

Public Comment
There was none.

Other Business

Marty Buehler asked if staff could provide an update on Skokie’s Oakton Station project. Ross
asked Chris Staron, the North Shore Council of Mayors Planning Liaison to present details. Chris
said that the advertisement to contractors was published April 29t and bid opening will be May
18t. When asked, Chris responded that he thought that the latest engineer’s estimate of cost was
around $20 million. Ross pointed out that about $14 million of the cost will be paid with CMAQ
funding.

Next Meeting
The next meeting is scheduled for June 24, 2010 at 2 p.m. at the CMAP offices. (It was later re-
scheduled to Friday, June 25t at 1:00)

Adjournment
On a motion by Mayor Keller and a second by Chairman Patronsky, the committee voted to
adjourn the meeting at 4:00 p.m.

Respectfully Submitted,

iy Cuthe

Holly Ostdick
CMAQ Program Manager
/JMS
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MEMORANDUM

To: CMAQ Project Selection Committee

Date: June 25%, 2010

From: Russell J. Pietrowiak, Associate Planner

Re: CMAQ Project Change Requests

6 projects have been submitted for changes. The net change in the federal CMAQ amount
programmed is -$364,000. The sponsors’ requests are attached.

For Committee Consideration:
Cicero — Cicero Rail Yard Switch Engine Retrofit (TIP ID 05-09-0002)

The sponsor is requesting a scope change. The sponsor would like to change the scope of the
diesel emissions reduction project from purchasing GenSet engines to purchasing single engine
locomotive options. BNSF has indicated that they have encountered significant maintenance
and performance issues with several GenSet engines that are currently in use in Texas. At this
time it is unclear as to whether a cost increase request will be made. Total CMAQ funding for
this project is programmed at $2,800,000 total ($1,820,000 federal).

Staff is conducting a re-evaluation of the benefits; this information will be ready the first part of
next week.

Recommendation to the CMAQ Project Selection Committee:

e Consider the scope change for Cicero — Cicero Rail Yard Switch Engine Retrofit (TIP
ID 05-09-0002) diesel emissions reduction project to include purchase of single engine
locomotive options instead of Genset engines.

Schaumburg — Schaumburg and Barrington Road Intersection Improvements (TIP ID 03-00-
0108).

cmaql006
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The sponsor is requesting a scope change and to transfer funds. The sponsor would like to
change the scope of the project to include Right of Way (ROW) acquisition. In addition the
sponsor would also like to transfer funds from Construction to Right of Way (ROW) acquisition.
The intersection improvement project has $1,505,800 total ($1,204,600 federal) programmed for
Construction. Currently there are no funds allocated for ROW acquisition. The sponsor would
like to transfer $1,352,220 total ($1,081,776 federal) from Construction to ROW acquisition and
$11,250 ($9,000 federal) from Construction to Phase II Engineering. The remaining amount
programmed for Construction would be $4,918,630 total ($601,337 federal). The sponsor is not
asking for a cost increase at this time but has indicated that one will likely be made in the future
for construction.

The project sponsor submitted a request for a cost increase in 2008 and the committee denied
the request because construction would not be initiated until 2011. The Committee also
recommended that the sponsor apply for additional funds as part of the FY 2010 programming
cycle. Schaumburg did not submit an application for funding in FFY 2010. Total CMAQ
funding for this project is programmed at $2,605,750 total ($2,084,600 federal).

Recommendation to the CMAQ Project Selection Committee:

e Consider the scope change and transfer of funds for Schaumburg — Schaumburg and
Barrington Road Intersection Improvements (TIPD ID 03-00-0108) intersection
improvement project to include Right of Way (ROW) acquisition and the transfer
funds of $1,352,220 total ($1,081,776 federal) from Construction to ROW for total
project funding of $2,605,750 total (52,084,600 federal). Staff undertook moving
$11,250 ($9,000 federal) from Construction to PHII engineering as an administrative
modification.

IDOT - 1-290/IL 53 SB exit ramp at IL 53/Biesterfield Rd (TIP ID 03-09-0011)

The sponsor of this project is requesting a cost increase due to increased construction costs. The
completion of preliminary engineering has yielded a more accurate project cost estimate which
has resulted in the cost of this project increasing. The project was originally programmed for
$470,000 total ($376,000 federal). The sponsor is seeking a cost increase to $590,000 total and
($472,000 federal) for a difference of $120,000 total ($96,000 federal). The project was re-ranked
with the increased cost and the dollar per KG of VOC eliminated increased from $303 to $381
and the rank was unchanged at 4" among 2007 pedestrian projects. All projects ranked higher
were funded.

Recommendation to the CMAQ Project Selection Committee:
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e Consider approval of the cost increase for IDOT - I-290/IL 53 SB exit ramp at IL
53/Biesterfield Rd (TIP ID 03-09-0011) in the amount of $120,000 total ($96,000 federal)
for a total project funding of $590,000 total ($472,000 federal).

IDOT - US 12/45/Mannheim Rd at Lawrence Ave (TIP ID 04-09-0004)

The sponsor is requesting a scope and limits change, along with a cost reduction. The sponsor
would like to reduce the scope of this project from including turn lanes and traffic signal
interconnects to only a traffic signal interconnect project. The sponsor would also like to change
the limits associated with this project from its current limits of US 12/20/45 (Mannheim Road) at
Lawrence Avenue, and Lawrence Avenue from US 12/20/45 (Mannheim Road) to Forester
Avenue, to Lawrence Avenue from US 12/20/45 (Mannheim Road) to Des Plaines River Road.
With the change in project limits and scope the sponsor has indicated that the cost of the project
should be reduced to $150,000 total ($120,000 federal) for the signal interconnect work, a
reduction of $575,000 total ($460,000 federal). Total CMAQ funding for this project is currently
programmed at $725,000 total ($580,000) federal. The project was re-ranked as a signal
interconnect project with the decreased cost and the dollar per KG of VOC eliminated changed
from $605 to $145 and re-ranked to 1st among 2009 signal interconnect projects.

Recommendation to the CMAQ Project Selection Committee:

e Consider approval of the scope and limits change, along with a reduction in funding
for IDOT - US 12/45/Mannheim Rd at Lawrence Ave (TIP ID 04-09-0004) to include
traffic signal interconnects along Lawrence Ave. from US 12/20/45 (Mannheim Road)
to Des Plaines River Road and to reduce the funding for this project to $150,000 total
($120,000 federal).

Pace Rideshare Marketing (TIP ID 13-08-0009)

Pace is requesting to combine their FFY 2008 funding for Rideshare Markets ($350,000 federal)
with IEPA’s Clean Air Public Information Campaign and Regional Carpool Radio Advertising
(13-97-0002 $550,000 federal). IEPA concurs with the request. In 2008 these projects were
separated with the committee’s approval at IEPA’s and Pace’s request. Given the history of the
project, staff recommends this as a onetime measure to combine the projects in order to get the
funding expended and the project sccomplished. This combination of funding should not be
necessary in the future.

e Consider approval of combining Pace Rideshare Marketing (TIP ID 13-08-0009) and
IEPA Clean Air Public Information Campaign and Regional Carpool Radio
Advertising (TIP ID 13-97-0002) for a total federal amount of $900,000 in TIP ID 13-97-
0002.

Administrative Changes:
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Round Lake - IL 134/Main Street Sidewalk Project, from west village limit to east village
limit (TIPD ID 10-10-0005)

The sponsor is requesting to transfer all remaining funds to Construction. The pedestrian
project has $9,000 total ($7,000 federal) remaining that the sponsor would like transferred to
construction. The sponsor is not asking for a cost increase. Total CMAQ funding for this
project is programmed at $344,000 total ($270,000 federal). Staff undertook this as an
administrative change.

Addison — Mill Road Bridge Sidewalk Project (TIP ID 08-06-0052)

The sponsor is requesting to transfer funds from Phase II Engineering to Construction. Phase II
Engineering has been completed and the sponsor would like to transfer the remaining Phase II
engineering funds to construction. Total CMAQ funding for this project is programmed at
$545,996 total ($436,797 federal). This project is scheduled to be let in September 2010. Staff
undertook this as an administrative change.
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05-09-0002 request
From: Mills, Ryan ] [mailto:Ryan.Mills@BNSF.com]
Sent: Wednesday, June 02, 2010 2:05 PM
To: Johnson, Jason L'; Holly Ostdick
Cc: Lupton, Greg S; Harpring, Jeff L; Seep, David C; jalvarez@thetownofcicero.com'

Subject: RE: CMAQ BNSEF-Cicero Project

Ms. Ostdick,

As Jason Johnson mentioned to you by phone, BNSF would like to request a change of scope in
our CMAP project to purchase two gensets for operation in the town of Cicero. We have
several gensets operating in Texas and have found that they present significant maintenance
and performance issues. My management has recommended that we seek single engine

locomotive options for any grant opportunities that we have available.

At this time BNSF does not have the cost of a Tier II switch locomotive, but we are in the
process of requesting proposals for these on a different project. I would anticipate that it would
be comparable to that of a genset, but I can provide you with further information once our
scope change request is approved and we get proposals back from the manufacturers. Please
let me know if there is any additional information that you need. Thank you for your

consideration of this request.

Regards,

Ryan Mills

Mgr Environmental Program Development

BNSF Railway

785-435-2257 Office

785-250-4821 Mobile

From: Johnson, Jason L [mailto:Jason.Johnson@illinois.gov]

Sent: Wednesday, June 02, 2010 1:08 PM



Chicago Metropolitan Agency for Planning

CMAQ Cost Increase Analysis
TIP ID: 05-09-0002
Description: Cicero Rail Yard Switch Engine Retrofit

Ranking Computation

2009 Award 2009 Increase

Kilos VOC eliminated 7,529.6330 4,672.0000
Cost $ 2,800,000 $ 2,800,000
$/Kilo VOC eliminated $ 372 % 599
Rank 11 12

Project Expenses

Federal Share Total Fed % Basis
2009 Award $ 1,820,000 $ 2,800,000 65.0% Approved project
2009 Increase $ 1,820,000 $ 2,800,000 65.0% Letter from Sponsor
Increase Amount $ - $ -

05-09-0002 revised rank.xls 6/22/2010



$ Per Kilo

Application VOC Proposed

CMAQ ID Project Total Federal Eliminated Program
05-09-0002
Cicero Rail Yard Switch Engine Retrofit
DR13093149  Cook County Dept of Environmental Control-Cook County Fleet Diesel Retrofit $806,754 $633,873 $31 $633,873
DR13093151  Pace-Bus Diesel Engine Retrofits $7,700,000 $6,160,000 $130 $4,548,080
DR13093150 IEPA-Chicago Area Diesel Retrofit Program $1,000,000 $1,000,000 $111 $1,000,000
DR01093127 IEPA-Retofit of Amtrak Switcher Engines $3,000,000 $2,400,000 $190 $1,200,000
DR01093125 CDOE-Chicago Diesel Emissions Reduction Project $6,949,000 $5,447,000 $275 $1,739,000
DR04093133  Berkeley-Union Pacific Proviso Railyard Switcher Engine Retrofit $3,200,000 $2,560,000 $212 $2,080,000
DR01093126  IEPA-Norfolk Southern Railway Co Switchyard Diesel Locomotive Retrofit Project $6,000,000 $4,800,000 $213
DR06093132 Bedford Park-BRC Clearing Yard Switcher Retrofit $33,700,000 $26,960,000 $232 $2,925,000
DR07093135 IEPA-CSXT Barr Rail Yard Switch Engine Retrofit-Year 2 & 3 $6,000,000 $4,800,000 $266
DR13093148 Riverdale-Indiana Harbor Belt Railroad SD-20 Retrofit $6,588,000 $5,270,400 $320
[IDR05093134  Cicero-Cicero Rail Yard Locomotive Diesel Retrofit $2,800,000 $2,100,000 $372  $1,820,000]
DR13093142  Franklin Park-Indiana Harbor Belt Railroad Switcher Engine Retrofit $5,668,000 $4,534,400 $403 $2,763,150
| Revised Rank $2,800,000 $2,100,000 v $599  $1,820,000]
DR13093182  IDOT-IDOT Maintenance Fleet Emissions Reduction $2,681,000 $2,681,000 $821 $800,000
DR07093136  Riverdale-Biofuels Facility for the South Region $667,000 $500,000 Not Analyzed

05-09-0002 revised rank.xls revised ranking

6/22/2010
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VILLAGE OF SCHAUMBURG

ENGINEERING & PUBLIC WORKS DEPARTMENT / 714 S. PLUM GROVE ROAD / SCHAUMBURG IL 60193-4329
847.895.7100/ TDD 847.923.4105/ FAX 847.895.6086 / WWW.VIL 1 : :

May 25, 2010

Ms. Holly Ostdick

Manager, CMAQ Program

Chicago Metropolitan Agency for Planning
233 South Wacker Drive, Suite 800
Chicago, IL 60606

Re: Barrington Road-Schaumburg Road Intersection Improvements
Section #: 01-00074-00-CH
TIP ID#: 03-00-0108

Dear Ms. Ostdick:

The Village of Schaumburg is in Phase II Engineering for the Barrington Road at Schaumburg
Road intersection. In order to complete the design phase of the project and prepare the project
for construction, we would like to transfer CMAQ funds from the Construction Phase to the
ROW Phase to fully fund it with an 80/20 split.

Currently, there are no CMAQ funds allocated for the ROW Phase. We would like to reallocate
$1,081,776 from the Construction Phase to this ROW Phase. Please see the attached funding
split tables for a detailed breakdown of the project costs. The transfer of these funds is essential
to moving the project forward. Local funds do not currently cover the entirc ROW cost,
however, the local match of 20% is available should the CMAQ funds be reallocated.

After the ROW acquisition and design stages of the project are closer to completion and a more
defined cost estimate is available, the Village, IDOT and the Cook County Highway Department
will request a CMAQ funding increase for the balance of the construction funds.

If you have any questions or require additional information, please do not hesitate to contact
Kristin Mehl of our office at 847-923-6618 or kmehl@ci.schaumburg.il.us.

Sincerely,

%QZZ@W/

Steven R. Weinstock, P.E.
Director of Engineering and Public Works

Att.
pc: Director of Transportation, June Johnson

KAEPWAEngineering\Roadway Projects\Village Projects\3095 - Barrington-Schaumburg\Phase INCorrespondence\Letier to CMAP
Requesting Funds for ROW.doc

PROGRESS THROUGH THOUGHTFUL PLANNING




BARRINGTON RD/SCHAUMBURG RD INTERSECTION IMPROVEMENT

FUNDING SPLIT WITH CURRENT CMAQ APPROVED FUNDING

Total Federal CMAQ Local Share
% 80%"

Construction
Construction $4,441,333 34.3% $1,524,426 $2,916,907
Phase lll Engineering (11%) $488,547 34.3% $167,687 $320,860
[Construction Sub-Total $4,929 880 $1,692,113 $3,237,767
Phase | Engineering $155,057 80.0% $124,048 $31,011
Phase Il Engineering and Plats $335,552 80.0% $268 442 $67.110
Appraisals and Negotations $102,220 0.0% $0 $102,220
ROW/Acquisitions $1.250,000 0.0% $0 $1.250,000
Grand Total $6,772,709 $2,084,600 $4,688,109

CMAQ Funding Secured [ $2,084,600 |

FUNDING SPLIT WITH REQUESTED CMAQ FUNDING
Total Federal CMAQ Local Share
% 80%*

Construction
Construction $4.441,333 12.4% $549,853 $3,891,480
Phase lll Engineering (11%) $488,547 12.4% $60,484 $428,063
Construction Sub-Total $4,929,880 $610,337 $4,319,543
Phase | Engineering $155,057 80.0% $124,046 $31,011
Phase il Engineering and Plats $335,652 80.0% $268,442 $67.110
Appraisals and Negotations $102,220 80.0% $81,776 $20,444
ROW/Acquisitions $1,250,000 80.0% | $1.,000,000 $250,000
Grand Total $6,772,709 $2,084,600 $4,688,109

CMAQ Funding Secured | $2,084,600 |

* Up to amount of CMAQ Funding Secured

Estimate of Cost Prepared by Civil Tech. Funding Split prepared by Village of Schaumburg

5/21/2010 Table 1



\ llinois Department of Transportation

Division of Highways/Region One / District One
201 West Center Court/Schaumburg, llinois 60196-1096

May 5, 2010

Ms. Holly Ostdick

Manager, CMAQ Program

Chicago Metropolitan Agency for Planning
233 South Wacker Drive

Suite 800, Willis Tower

Chicago, IL 60606

Subject: IDOT CMAQ Projects
1) Interstate Route 290 at Biesterfield Road (1103093114)
2) US 12/20/45 (Mannheim Road) at Lawrence Avenue (1104093180)

Dear Ms. Ostdick:

Our Department has recently completed that Phase | preliminary engineering
for the proposed project at Interstate Route 290 and Biesterfield Road
previously approved for CMAQ funding. The completion of the preliminary
engineering process has yielded a more accurate cost estimate for the project
based on the final geometric design. The cost estimate for the project is now
$700,000 versus the preliminary estimate of $400,000. The limits and
improvement scope are consistent with the approved CMAQ application. The
extent of the traffic signal improvements and need for light pole relocations to
accommodate the proposed geometric improvements resulted in the identified
cost increases. Therefore, we respectfully request an increase in the approved
CMAQ funding amount for this project from $320,000 to $560,000 to account
for this cost change.

Our agency was also pursuing preliminary engineering for improvements at US
12/20/45 (Mannheim Road) and Lawrence Avenue previously approved for
CMAQ funding. In conjunction with the proposed Interstate Route 190 project,
our Department intends to reconstruct U.S. Route 12/20/45 (Mannheim Road)
from lllinois Route 72 (Higgins Road) to lllinois Route 19 (Irving Park Road),
which includes the intersection of Lawrence Avenue. Until the recent passage
of the lllinocis Jobs Now! Capital Improvement Program, funding for the
Interstate Route 190 project {including the Mannheim Road reconstruction) was
not available.

Hlinois Jobs Now! provided partial funding for the overall Interstate 190 project
and the various project components were recently prioritized based on this
limited funding. Based on the logical progression of project components with
consideration to constructability and construction staging, the Mannheim Road
reconstruction component was included in the priorities to utilize the available
llinois Jobs Now! funding. As such, our Department will be proceeding with the
ultimate reconstruction project along Mannheim Road and no longer intends to
utilize CMAQ funding towards an improvement that will have limited benefit in
terms of duration.



Ms. Holly Ostdick
May 5, 2010
Page two

The Mannheim Road project had been approved for CMAQ funding in the
amount of $440,000. Itis requested that the cost increase identified for
Interstate Route 290 at Biesterfield Road be approved (+ $240,000) and that
this cost increase be offset by the deletion of the Mannheim Road at Lawrence
Avenue project (— $440,000). Your favorable consideration of this request is
greatly appreciated.

If you have any questions or need additional information, please contact Mr.
Brian Carlson, Program Development Section Chief, at (847) 705-4080.

Very truly yours,
Diane M. O'Keefe, P.E.

Deputy Director of Highways,
Region One Engineer

By: /IZL—:—/

John Fortmann, P.E.
Engineer of Program Development

SWP\PROGDEWBClbc100407a.docx



Chicago Metropolitan Agency for Planning

CMAQ Cost Increase Analysis
TIP ID: 03-09-0011
Description:

Ranking Computation

IDOT - 1-290/IL 53. SB Exit Ramp at IL. 53/Biesterfield Rd.

2009 2010
Tons VOC eliminated 1,549.7466 1,549.7466
Cost $ 470,000 $ 590,000
$/Ton VOC eliminated  $ 303 $ 381
Rank 4 4
Project Expenses
Federal Share Total Fed %
2009 $ 376,000 $ 470,000 80.0%
2010 $ 472,000 $ 590,000 80.0%
Increase Amount $ 96,000 $ 120,000

03-09-0011 revised rank.xls

6/18/2010



Chicago Metropolitan Agency for Planning

TIP Division

Reranking of project 03-09-0011: |03-09-0011

IDOT - 1-290/IL 53. SB Exit Ramp at IL. 53/Biesterfield Rd.
FY 2008 CMAQ Program - Bicycle Facilities

$ Per Kilo
Application VOC
CMAQ ID Facility to be Improved Project Total Federal Eliminated

1103093137 IDOT-IL 19/Irving Park Rd at Barrington Rd $420,000 $336,000 $105
1108093120 IDOT-IL 59 at North Aurora Rd $¥75,000 $140,000 $137
1110093179 IDOT-US 45 at Gages Lake Rd $345,000 $276,000 $177
|1103093144 IDOT-1-290/IL 53 SB exit ramp at IL 53/Biesterfield Rd $470,000 $376,000 $303

Revised Rank $381
1108093119 IDOT-US 34 at Pasquinelli Dr $375,000 $300,000 $523
1104093180 IDOT-US 12/45/Mannheim Rd at Lawrence Ave $625,000 $500,000 $605
1107093122 IDOT-IL 50/Cicero Ave at 167th St $345,000 $276,000 $1,120
1110093154 IDOT-IL 137/Buckley Rd at O'Plaine Rd $345,000 $276,000 $1,486
1103093118 IDOT-IL 59/Sutton Rd at Stearns Rd $345,000 $276,000 $1,719
1108093060 DuPage County DOT-55th St at Cass Ave $2,409,000 $1,847,000 $1,725
1111093195 IDOT-IL 47 from IL 176 South Junction to IL 176 North Junction $625,000 $500,000 $2,343
1106093123 IDOT-104th Ave/Flavin Rd at 95th St $3,150,000 $2,520,000 $2,972
1110093152 IDOT-US 12/Rand Rd at Bonner Rd $345,000 $276,000 $3,099
1103093131 IDOT-Barrington Rd at Bode Rd $485,000 $388,000 $3,319
1109093065 Kane County DOT-Huntley Rd at Galligan Rd $2,045,500 $1,522,800 $3,611
1110093147 IDOT-IL 176/Liberty St at Fairfield St $690,000 $552,000 $3,791
1110093059 Lake County DOT-Hunt Club Rd at Wadsworth Rd $2,019,000 $936,000 $4,044

03-09-0011 revised rank.xls

6/18/2010



04-09-0004 request2.txt
From: Holly Ostdick
Sent: Monday, June 14, 2010 11:08 AM
To: Russell Pietrowiak
Subject: Fw: Cost Change for CMAQ

From: Carlson, Brian M [mailto:Brian.Carlson@illinois.gov]
Sent: Thursday, June 10, 2010 12:47 PM

To: Holly oOstdick

Subject: RE: Cost Change for CMAQ

I-290 at Bieserfield Road (07CY10 letting)

original cost $400K ($320 CMAQ). New cost $590K ($472 CMAQ)

There have been no changes is scope of work or 1imits of improvement. Cost increase
is based on

engineer’s estimate utilizing current unit prices.

us 12/20/45 (Mannheim Road) at Lawrence Ave (09CY1l0 letting)

Rather that withdrawing the project, we request that the scope and 1limits be revised
and the cost be

reduced. The project 1limits were US 12/20/45 (Mannheim Road) at Lawrence Avenue,
and Lawrence

?venue fgom Us 12/20/45 (Mannheim Road) to Forester Avenue. The scope was turning
anes an

traffic signal interconnect. The new Timits are Lawrence Avenue from US 12/20/45
(Mannheim Road)

to Des Plaines River Road. The new scope of work is traffic signal interconnection.
The new cost is

$150K ($120K CMAQ). The scope of work and 1imits have been revised to remove the
turn lanes at US

12/20/45 (Mannheim Road) at Lawrence Avenue since this work will be accomplished
under a larger

contract along US 12/20/45 (Mannheim Road).

Your favorable consideration of this request is greatly appreciated.

From: Holly oOstdick [mailto:Hostdick@cmap.illinois.gov]
Sent: Wednesday, June 09, 2010 1:16 PM

To: Carlson, Brian M

Subject: Cost Change for CMAQ

Can you please confirm that there are no changes to these projects:

Cost Change - IDOT I-290 @ Biesterfield cost increase
Us 12/20/45 @ Lawrence withdrawal

Thanks,
Holly

Holly A. oOstdick

Chicago Metropolitan Agency for Planning e« Manager  CMAQ Program
233 S. wacker Blvd. « Suite 800 « Chicago, IL 60606

Ph: 312-386-8836 « Fx: 312-386-8837 « Cell: 312-415-0139

This message has been scanned by MessageScreen? on behalf of the Chicago
Metropolitan
Agency for Planning.

Page 1



Chicago Metropolitan Agency for Planning
CMAQ Cost Decrease Analysis

TIP ID: 04-09-0004
Description: US 12/45/Mannheim Rd at Lawrence Ave
Ranking Computation
2010
2009 Award Decrease
Kilos VOC eliminated 1,033.5596 1,033.5596
Cost $ 725,000 $ 150,000
$/Kilo VOC eliminated $ 605 $ 145
Rank 9 1
Project Expenses
Federal Share Total Fed % Basis
2009 Award $ 580,000 $ 725,000 80.0% Approved project
2010 Decrease $ 120,000 $ 150,000 80.0% Letter from Sponsor
Increase Amount $ (460,000) $ (575,000)

04-09-0004 revised rank.xls

6/18/2010



FY 2009 CMAQ Program

$ Per Kilo
Application VOC Proposed Proposed Proposed Proposed
CMAQ ID Facility to be Improved Project Total Federal Eliminated Program 2010 2011 2012

Revised Rank $145
S109093077 Kane County DOT-Orchard Rd from Randall Rd to Rochester Dr $675,500 $540,400 $187 $56,000  $484,400
S110093048 Lake County DOT-Rollins Rd from US 12 to Lotus Dr $1,685,000 $1,348,000 $192 $1,348,000
S109093078 Kane County DOT-Randall Rd from Dean St to Main St $1,001,900 $801,500 $260 $80,000  $721,500
S112093083 IDOT-Baltimore St & Water St from First St to Kahler Rd $170,000 $128,000 $269 $128,000
S109093051 Elgin-Kimball St and National St from State St to Dundee Ave/Villa St $145,000 $103,200 $273 $103,200
S107093092 IDOT-Harlem Ave from Oak Park Ave to St Francis Rd/Cox Ave $180,000 $136,000 $380 $136,000
S104093037 IDOT-Lawrence Ave from US 12/45/Mannheim Rd to Forster Ave $110,000 $80,000 $439
S108093027 DuPage County DOT-75th St from Ranch View Dr to Woodward Ave $730,000 $584,000 $449 $584,000
1104093180 IDOT-US 12/45/Mannheim Rd at Lawrence Ave $625,000 $500,000 $605 $32,000 $108,000  $440,000
S112093093 Bolingbrook-Lily Cache Ln from Veterans Pwy to IL 53/Bolingbrook Dr $671,000 $178,000 $737 $178,000
S109093081 IDOT-Main St from 8th St to 5th St $330,000 $248,000 $757 $248,000
S110093050 Lake County DOT-IL 83 from US 45 to Westmoreland Dr $552,000 $441,600 $815 $441,600
S108093033 DuPage County DOT-County Farm Rd/Army Trail Rd from Schick Rd/Greel $828,000 $542,000 $837 $542,000
S107093038 IDOT-Lincoln Hwy from Chicago Rd to State St $920,000 $688,000 $960
S109093074 IDOT-US 20 from Plank Rd/Coombs Rd to Nesler Rd $270,000 $200,000 $1,034 $200,000
S111093082 IDOT-Richmond Rd from Johnsburg Rd to Blake Rd $460,000 $344,000 $1,070 $344,000
S109093080 Kane County DOT-IL 64 from Randall Rd to Burlington Rd $1,736,200 $1,389,000 $1,186 $240,000 $1,149,000
S109093079 Kane County DOT-Kirk Rd from Dunham Rd to IL 64 $981,700 $785,400 $1,207
S110093047 Lake County DOT-Quentin Rd from Old McHenry Rd to Ensell Rd $444,000 $355,200 $1,492
S110093046 Lake County DOT-Milwaukee Ave from Grand Ave to Engle Dr $669,000 $535,200 $1,615
S110093049 Lake County DOT-Riverside Rd/Milwaukee Ave from Grand Ave to Great A $457,000 $365,600 $2,315
S101093021 CDOT-Chicago Ave from Austin Blv to Orleans St $11,070,000 $8,856,000 $2,901
S101093097 CDOT-IL 64/North Ave fron Menard St to Ashland Ave $15,880,000 $12,704,000 $3,187
$101093025 CDOT-79th St from Ashland Ave to South Shore Dr $8,795,000 $7,036,000 $3,381
S101093018 CDOT-Broadway Ave and Sheridan Rd from Devon Ave to Hollywood Ave  $6,985,000 $4,096,000 $3,870
S101093024 CDOT-Jeffery Blv from Marquette Blv to 95th St $7,495,000 $5,996,000 $3,892
$101093023 CDOT-Halsted St from North Ave to 79th St $21,750,000 $17,400,000 $4,037
S101093019 CDOT-87th St from 1-94/Dan Ryan (State St Ramp) to 1-90/Chicago Skywa:  $6,840,000 $5,472,000 $4,222
S107093096 IDOT-IL 50/Cicero Ave from Fieldcrest Dr to 167th St $190,000 $144,000 $4,750
S101093020 CDOT-Michigan Ave and Indiana Ave from 31st St to 63rd St $16,270,000 $13,016,000 $10,825
S101093036 CDOT-Multiple Streets in Southwestern Chicago from Stevenson Ewy at IL  $46,740,000 $37,392,000 $19,586
S109093054 Batavia-IL 31 and Wilson St from Main St to IL 25 $2,028,000 $1,622,000 $25,409 $88,000

04-09-0004 revised rank.xlIs revised ranking

6/18/2010



13-08-0009

From: Holly Ostdick [mailto:Hostdick@cmap.illinois.gov]

Sent: Friday, June 18, 2010 10:54 AM

To: Kristian Skogsbakken

Cc: David Tomzik; Lorraine Snorden

Subject: RE: 13-08-0009

Thank you - we are Tlooking for an update on when/how the funds will be spent also.
That can be provided at the committee meeting, or if you would 1like to draft
something

up for our distribution.

Thank you,
Holly

Holly A. Ostdick
312.386.8836

From: Kristian Skogsbakken [mailto:Kristian.Skogsbakken@pPacebus.com]
Sent: Friday, June 18, 2010 10:50 AM

To: Holly ostdick

Cc: David Tomzik; Lorraine Snorden

Subject: RE: 13-08-0009

Importance: High

Holly,

Pace is requesting that the FFY2008 CMAQ Rideshare project funds be combined with
IEPA's Partners
for Clean Air program.

Let me know if you need anything further. Thank you for your assistance.
Kris Skogsbakken

Pace Business Development

(847) 228-4280 phone & fax

Page 1



10-10-0005 Request
From: Christensen, Bruce D. [mailto:BChristensen@lakecountyil.gov]
Sent: Monday, May 10, 2010 11:13 AM
To: Holly Ostdick

Subject: FW: SJN-ROUND LAKE PARK-SIDEW ALKS-10-00032-00-SW-100504

Holly-

The Village asked to move all $ to construction as they are using MFT for design. I will submit

a TIP change.

Bruce D. Christensen

Transportation Coordinator

Lake County Division of Transportation
600 Winchester Road

Libertyville, IL 60048

(847) 377-7400

(847) 362-5290

bchristensen@lakecountyil.gov



08-06-0052 Request
From: Kama Dobbs [mailto:KDobbs@dmmc-cog.org]
Sent: Monday, June 14, 2010 8:51 AM
To: Holly Ostdick
Cc: Rudy Espedido, P.E.; RMagner@civiltechinc.com

Subject: Addison Mill Rd. CMAQ (08-06-0052)

Holly,

The Village of Addison will be letting the subject project for construction this September. On
behalf of the Village, I'd like to request that the CMAQ funding remainder for phase 2
engineering be moved to the construction phase, and that the TIP be updated to reflect the cost
increase approved by the CMAQ PSC in February 2009.

Thanks,

Kama

KAMA DOBBS

Transportation Project Manager

DuPage Mayors and Managers Conference
1220 Oak Brook Road

Oak Brook, Illinois 60523-2203

Phone: 630-571-0480 x. 232

Fax: 630-571-0484

kdobbs@dmmc-cog.org



233 South Wacker Drive

Chicago Metropolitan

Chicago, IL 60606

Agency for Planning 124500090 ok

AP 312-454-0411 (fax)
el Ll www.cmap.illinois.gov
MEMORANDUM

To: CMAAQ Project Selection Committee
From: Holly Ostdick, Associate Planner
Date: June 25, 2010
Re: May Status Update

On April 30, 2010 an e-mail was distributed to all sponsors of CMAQ projects with phases in
FFY 2010 requesting a status update per the programming policies adopted early in 2009. The
deadline for the status update was May 31, 2010.

CMAP requested 167 updates, of those, 115 (69%) responded. 52 (31%) did not respond.

One of the goals of the status update is to determine whether job number request forms or grant
applications for new projects (FFY 2010 program) were submitted to the regulatory agencies.

Of the 167 projects for which updates were required, 57 (34%) were new and needed to submit a
JNREF or grant application. Of the 57, 33 (58%) submitted a JNRF or grant application and
responded to the May status update request. 14 of the 57 new projects (25%) did not submit a
May update. After researching records we found that some of the 14 new projects that did not
submit the May status update did in fact submit a JNRF or grant application and therefore were
not included in the recommendation for withdrawal.

The programming policies do not allow for any consideration of removal from the program for
those sponsors who did not submit May status updates, only removal of those new projects that
have not submitted a JNRF or grant application.

Per the adopted policies, it is recommended that 5 ($1,500,338 federal) of the project be removed
from the CMAQ program for failure to move the project forward in a timely fashion. They are:


http://www.cmap.illinois.gov/

TIP ID Sponsor Location Total Cost | Federal Cost
07-10-0002 | Oak Forest 158th St and 155th St $208,000 | $138,400
Sidewalk Project
between Laramie Ave
and Cicero Ave
07-10-0003 | IDOT Lincoln Hwy from $510,000 | $408,000
Chicago Rd to State St
08-10-0002 | Bensenville Jefferson St Sidewalk $324,000 $259,200
Improvements
Evergreen St to York Rd
09-10-0004 | St. Charles IL 64 from Tyler Rd to $140,000 | $112,000
7th Ave
13-09-0001 | Cook County Cook County Fleet $2,913,693 | $582,738
Dept of Diesel Retrofit
Environmental
Control

Eight project sponsors requested their one time move into a later year. The projects are in

yellow on the attached spreadsheet.

Some administrative changes were requested, e.g. moving all funding into construction. These

are highlighted in pink on the spreadsheet.




Chicago Metropolitan
Agency for Planning

CMAQ

May 2010 Status Summary

6/17/2010
CMAQ May 2010 Status Summary

May 2010 JNR or INR or Prev | Phase new one
. . Grant one that time
TIP ID # Brief Description status grant - Notes
done? appln done? time | moved Move
needed move? |[to 2010 "year"
01-00-0030 |130th St and Torrence Ave yes no
01-01-0009 |CDOT-Lakefront Trail-Navy Pier Flyover yes yes yes C
01-01-0011 |CDOT-New Resident/Student Bike Marketing Program yes yes yes no
01-02-0027 |Cicero Ave Smart Corridor yes no
01-03-0002 |Stony Island Ave from Midway Plaisance to US 12/US 20/95th St yes no
01-03-0004 |Roosevelt Rd from Western Ave to US 41/Lake Shore Dr yes no
01-03-0019 |Lakefront Trail Expansion, Ardmore Ave to Sheridan Rd yes no
01-04-0002 |35th St Bicycle-Pedestrian Bridge yes no
01-04-0003 |Chicago Truck Route Advisory System yes no
01-05-0001 |Safe Routes to School Program - Citywide yes yes yes no
01-05-0003 |Chicago Detour Event Advisory System yes no
01-05-0005 |Jackson Park/59th St Bicycle Path yes C
01-06-0002 |43rd St Bicycle-Pedestrian Bridge yes no
01-06-0003 |Chicago Arterial Congestion Advisory System yes no
01-06-0004 |Walk Chicago-Pedestrian Encouragement Program yes no
01-06-0005 |Walk to Transit - Pedestrian Improvements to Intersections near CTA Rail Stations yes yes yes no
01-06-0006 |Congress Parkway ITS Smart Corridor yes C
01-06-0074 |Chicago Diesel Fleet Retrofit Project yes |
Form submitted using
01-09-0002 |Weber Spur Trail UPRR (Former CNW) yes yes yes no wrong TIP ID
01-09-0003 [Morgan St Station-Green/Pink Lines yes C
01-09-0004 [Union Station Transportation Center yes no
01-09-0006 |Retofit of Amtrak Switcher Engines yes yes n/a | 2011 |agreement with IDOT
01-94-0045 [Bike Parking yes |
01-94-0092 |BIKE FAC-CHICAGO-STREETS FOR CYCLING/BIKE 2015 Plan Implementation yes no
01-96-0008 |CLARK/DIVISION STATION IMPROVEMENT - RED LINE yes yes yes C
01-96-0010 |PED FAC-CHICAGO-DOWNTOWN PEDESTRIANWAY SIGNAGE yes C

Green - Projects to be considered for removal from the program.
Peach - Did not submit a May status report.

Yellow - Requesting a one-time move.

Green - Did not make their JRF/ Grant submittal deadline.

Pink - Sponsor requested changes.



6/17/2010
CMAQ May 2010 Status Summary

Chicago Metropolitan CMAQ
Agency for Planning M@y 2010 Status Summary

May 2010 JNR or INR or Prev | Phase neyv one
. . Grant one that time
TIP ID # Brief Description status grant . Notes
done? appln done? time | moved | Move
needed move? [to 2010| "year"
01-97-0086 |CDOT-Near West Side Signal Interconnect yes no
01-97-0087 |Broadway Ave and Sheridan Rd from Devon Ave to Hollywood Ave yes no
01-97-0088 |87th St from Pulaski Rd to 1-94/Dan Ryan Ewy yes no
01-97-0092 |IL 50/Cicero Ave from US 14/Peterson Ave to Lexington Ave yes no
01-99-0014 |Chicago Traffic Management Center yes no
01-99-0019 |Barrier-Free Cycling Chicago yes C
Monthly status reports, but
not on-line. Project let on 5
02-02-9001 |Oakton New Station on Yellow Line no C 18-10
02-04-0003 [Chicago Ave from Grove St to South Blvd yes no Project let
02-05-0004 |Greenwood Rd at Glenview Rd no yes yes no Project let on 4-23-210
02-08-0001 [Techny Trail Segment 3 - Along W Side of Lehigh Av no E2
Form submitted using
02-08-0002 |The Glen of North Glenview Station Commuter Parking yes yes C wrong TIP ID
02-09-0002 [Yellow Line Infill Stations Dodge/Asbury/Ridge Engineering Feasibility Study yes E1l
02-10-0001 |Lincolnwood Union Pacific (UP) Rail Line/Weber Spur Bike/Multiuse Trail yes yes yes no
02-10-0002 [Lincolnwood Commonwealth Edison (ComEd) Utility ROW / Skokie Valley Bike/Multiuse Trail yes yes yes no
02-10-0003 [Patriot Blv at Independence Ave no yes n/a no Village withdrew the project
03-00-0108 |Schaumburg-Schaumburg and Barrington Roads Intersection Improvements yes E2
03-03-0103 |Palatine Rd from Smith St to US 14/Northwest Hwy no C
03-06-0001 |Del Lago Bikeway Connector yes no
03-06-0002 |Schaumburg Commuter Rail Facility Bikeway Connector - IL 19/Irving Park Rd Bike Path yes R
03-06-0034 [Plum Grove Rd from Bryant Ave to Kirchoff Rd yes R 2011 |move ROW & Const
03-09-0008 |Higgins Rd Pedestrian and Bicycle Project yes C
move E2 & ROW funds to
03-09-0009 |IL 19/Irving Park Rd at Barrington Rd yes C 2011 |Constr. & into 2011

Green - Projects to be considered for removal from the program.

Peach - Did not submit a May status report.

Yellow - Requesting a one-time move.

Green - Did not make their JRF/ Grant submittal deadline.

Pink - Sponsor requested changes. 2
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May 2010 JNR or INR or Prev | Phase neyv one
. . Grant one that time
TIP ID # Brief Description status grant . Notes
done? appln done? time | moved Move
needed move? |[to 2010 "year"
move E2 & ROW funds to
03-09-0010 |IL 59/Sutton Rd between N and S Ramp at US 20/Lake St yes no C 2011 |Constr. & into 2011
03-09-0011 |I-290/IL 53 SB exit ramp at IL 53/Biesterfield Rd no C
03-09-0012 |[Dundee Rd Sidewalk no no
03-10-0001 [McDonald Creek Bike Path Improvements (sidepath and park path) yes yes yes no 2011 |move E2 & Const.
03-10-0002 |Green Bike Facility yes yes yes no
03-10-0003 |Diesel Fleet Emissions Reduction Project yes yes yes no
03-10-0004 |IL 59 at Shoe Factory Rd yes yes yes no
04-00-0010 |Des Plaines River Rd Continuous Left Turn Lane from River St to Winona no no
04-08-0002 |Grand Ave Sidewalk from Northwest Ave to Rhodes Ave no E2
04-09-0002 |Union Pacific Proviso Railyard Switcher Engine Retrofit no yes yes |
04-09-0003 |Indiana Harbor Belt Railroad Switcher Engine Retrofit no yes yes |
04-09-0004 |US 12/45/Mannheim Rd at Lawrence Ave no C
04-10-0001 |Augusta St bike lane from IL 43/Harlem Ave to Austin Blv yes yes yes no
04-10-0002 |Division St from IL 43/Harlem Ave to Austin Blv -- on-street facility yes yes yes no
04-10-0003 |Chicago Ave bike lane from IL 43/Harlem Ave to Austin Blv yes yes yes no
04-10-0004 |Village Wide Bus Shelters yes yes yes no
04-99-0004 |[25th Ave From IL 64/North Ave To Lake St no E1l
05-09-0002 |Cicero Rail Yard Switch Engine Retrofit yes |
05-10-0001 [Berwyn - Bicycle Parking and Marketing yes yes yes no
Project combined with 06-
06-01-0004 |Justice-79th St Ped Fac from 88th Ave to Roberts Rd n/a no 03-0002
06-03-0002 |[Roberts Rd Sidewalk-79th to 87th St no no
06-06-0061 [Calumet-Sag Trail from Cal-Sag Trail Stage 1 to Burnham Greenway Bike Trail yes E2 2012 [Move E-2
06-09-0004 [BRC, Clearing Yard Switcher Retrofit yes yes yes |
E1l & funds to Const
06-09-0005 [104th Ave/Flavin Rd at 95th St yes ($360K - fed) in 2011
06-10-0002 |IL 7/Southwest Highway Sidewalks - 76th Ave to IL 43/Harlem Ave n/a yes n/a no Project Withdrawn

Green - Projects to be considered for removal from the program.
Peach - Did not submit a May status report.

Yellow - Requesting a one-time move.

Green - Did not make their JRF/ Grant submittal deadline.

Pink - Sponsor requested changes.
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May 2010 JNR or INR or Prev | Phase neyv one
. . Grant one that time
TIP ID # Brief Description status grant . Notes
done? appln done? time | moved Move
needed move? [to 2010| "year"
07-00-0024 |Oak Forest Metra Station Bike Access and Parking no no
07-01-0004 |City of Chicago Heights-Old Plank Road Trail Extension from Western to Euclid no no
07-03-0012 |Lansing Greenway Connection from Grand lllinois Trail to Thorn Creek Trail yes no
07-06-0001 |Safe Routes to Schools-South Suburban Mayors and Manager Association no C
07-06-0002 |Cicero Ave Shared Use Path no E1l
07-08-0001 |S Kedzie Ave from 167th St to 172nd St no C
07-08-0009 |Village of Homewood Bicycle Network - Near and Mid-Term Priorities yes no
07-08-0010 |CSXT Barr Rail Yard Switch Engine Retrofit yes yes yes no
07-09-0005 |University Park Metra Station Parking no no
07-10-0002 |158th St and 155th St Sidewalk Project between Laramie Ave and Cicero Ave yes yes no no
07-10-0003 |Lincoln Hwy from Chicago Rd to State St no yes no info no C 2012
07-96-0003 |University Parkway Bike Facility and Intersection Improvement at Governors Highway no no
08-02-0008 |Villa Park - Roosevelt Road Sidewalk From Ardmore to Michigan yes R
08-04-0001 |Eastern Corridor Bikeway and Bikeway Connections yes no
08-05-0002 |DuPage County Transit Service Marketing no no
08-05-0005 |Oak Brook Employment Area Distributor Service no E
08-06-0004 |South Villa Ave Sidewalk from Wildwood Ave to Park Blv yes no
08-06-0052 |Mill Rd Bridge Sidewalk Project no E2, C
08-09-0005 |County Farm Rd/Army Trail Rd from Schick Rd/Green Rd to Birchbark Tr/84 Ct yes C
08-09-0006 [55th St at Cass Ave yes E2
Funding withdrawn in
08-09-0007 |US Route 34 at Pasquinelli Dr n/a no October
08-09-0008 |IL 59 at North Aurora Rd no no
08-10-0002 |Jefferson St Sidewalk Improvements, Evergreen St to York Rd no yes no info no
08-10-0003 |[Glen Ellyn Rd from Army Trail Rd to Armitage Ave yes yes yes no
08-10-0004 [Geneva Rd from President St to Swift Rd yes yes yes no
09-00-0021 [Summit Street at Dundee Road yes C
09-03-0001 [Randall Road at Fabyan Parkway yes E2, R

Green - Projects to be considered for removal from the program.

Peach - Did not submit a May status report.

Yellow - Requesting a one-time move.

Green - Did not make their JRF/ Grant submittal deadline.

Pink - Sponsor requested changes. 4
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May 2010 JNR or INR or Prev | Phase neyv one
. . Grant one that time
TIP ID # Brief Description status grant - Notes
done? appln done? time | moved Move
needed move? |[to 2010 "year"
09-05-0002 |IL 31/Lake St from Indian Trail Rd to Gale St yes C
Funding withdrawn in
09-05-0005 |Ruby Bikeway n/a no October
Funding withdrawn in
09-06-0001 |Geneva North Central Trail n/a no October
09-06-0003 |Randall Rd at US 20/Foothill Rd yes no
09-08-0002 |Kirk Rd at Douglas Rd yes El
09-08-0003 |Main St at Nelson Lake Rd yes El
09-08-0006 |Randall Rd/Huntley Rd from Corporate Blv/Square Barn Rd to Huntly Rd/Sleepy Hollow Rd yes E2
09-08-0013 |[Galena Blv from Locust St to Ohio St yes E2, C
09-09-0006 |Elgin Bikeway Plan Route 1 NE Quadrant yes no
09-09-0007 |Elgin Bikeway Plan Route 4 SW Quadrant no no
09-09-0008 |US 20 from Plank Rd/Coombs Rd to Nesler Rd no C
09-09-0010 |Huntley Rd at Galligan Rd yes E1l
09-09-0011 |Orchard Rd from Randall Rd to Rochester Dr yes E2
09-09-0012 |Randall Rd from Dean St to Main St yes E2
09-09-0013 |IL 64 from Randall Rd to Burlington Rd yes E2
09-09-0014 |IL 31 and Wilson St from Main St to IL 25 no E2
Bike Path along Sleepy Hollow Road from Thorobred Lane to Dundee Township Bird Sanctuary Trail
09-10-0002 |Head yes yes yes no
09-10-0003 [Fabyan Pwy from Nagle Blv to IL 25 yes no
09-10-0004 |IL 64 from Tyler Rd to 7th Ave no yes no info no
09-10-0005 [Dunham Rd/Kirk Rd from Stearns Rd to IL 56/Butterfield Rd yes yes yes no
09-10-0006 [Farnsworth Ave from Molitor/Diehl Rd to E New York St yes yes yes no
10-00-0113 |Cedar Lake Rd at Monaville Rd yes E2
10-00-0128 |Roberts Rd at River Rd yes no
10-02-0007 |Lake Zurich-US 12/Rand Road at Ela Road no no
10-05-0004 |Hunt Club Rd at Millburn Rd yes C

Green - Projects to be considered for removal from the program.
Peach - Did not submit a May status report.

Yellow - Requesting a one-time move.

Green - Did not make their JRF/ Grant submittal deadline.

Pink - Sponsor requested changes.
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. . Grant one that time
TIP ID # Brief Description status grant . Notes
done? appln done? time | moved | Move
needed move? |to 2010 "year"
10-05-0005 [Hunt Club Rd at Wadsworth Rd yes R
10-06-0001 [Everett Rd at Riverwoods Rd yes no
10-06-0003 [Deerfield Rd Sidewalk no no
10-06-0005 [Highland Park Interconnect yes yes yes no
10-08-0001 |S Old Rand Rd and Surryse Rd Sidewalks yes C
10-09-0004 [US 12/Rand Rd at Bonner Rd no no
10-09-0005 |[IL 137/Buckley Rd at O'Plaine Rd no no
10-09-0006 |US Route 45 at Gages Lake Rd no no
10-09-0009 |Cab Connector yes [
10-09-0010 [Various Sidewalks Round Lake Beach no C
10-09-0011 |US 14/Northwest Hwy at Kelsey Rd no no
10-10-0002 Washington St Bike Path (sidepath) no yes no info no JNR Submitted
10-10-0003 [Prairie Crossing Bike Path/Midlothian Rd yes yes yes no
10-10-0004 [Diesel Retrofit Project yes yes no no Project Withdrawn
10-10-0005 |IL 134/Main Street Sidewalk Project, from west village limit to east village limit yes yes yes no
11-03-0007 |IL 31 from McCullom Lake Rd to IL 120 yes E2
11-03-0019 [Walkup Rd/Crystal Lake Rd from Bull Valley to IL 176 yes no
11-04-0001 [Johnsburg Rd IL 31 - Chapel Hill Rd yes no 2011 |move Const. to 2011
11-07-0001 |Virginia Rd at IL 31(southwest quadrant) yes E2
11-09-0006 [Main St and Crystal Lake Ave Railroad Crossings yes El
11-09-0008 [IL 47 from IL 176 South Junction to IL 176 North Junction no no
11-09-0009 |Village Bike Rack Installation yes |
11-96-0007 [BIKE FAC-MCHENRY CONSERVATION DISTRICT-WOODSTOCK CRYSTAL LAKE BIKEWAY yes yes yes no
12-02-0011 |Will County-Weber Road at Renwick Road no no
Homer Glen Community Bike Trail- within ComEd ROW west of Bell Rd. from south of 143rd St to Will
12-06-0001 |Cook Road yes no
12-08-0003 [Laraway Rd at Cedar Rd no no
12-09-0009 [Lily Cache Ln from Veterans Pwy to IL 53/Bolingbrook Dr no C

Green - Projects to be considered for removal from the program.
Peach - Did not submit a May status report.

Yellow - Requesting a one-time move.

Green - Did not make their JRF/ Grant submittal deadline.

Pink - Sponsor requested changes.
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done? appln done? time | moved | Move
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12-09-0011 |IL 53/Baltimore St & IL 102/Water St from First St to Kahler Rd no C
12-09-0012 [IL 7/9th St from Lincoln St to Farrell Rd yes C
12-10-0001 [135th St Metra Parking Lot yes yes yes no
12-10-0002 [Romeoville Metra Station and Parking yes yes yes no
13-06-0001 [Park and Ride Transit for the Northeastern Region yes no
13-06-0004 [Advanced Truckstop Electrification no no
13-09-0001 [Cook County Fleet Diesel Retrofit no yes no info [
13-09-0003 |[Chicago Area Diesel Retrofit Program yes |
13-10-0001 [Suburban Station Bike Parking Improvements yes yes yes no Yes |did not provide a new FFY
13-10-0002 [Indiana Harbor Belt Railroad Retrofit no yes no info no JNR submitted.
Currently awaiting FTA
13-10-0007 [Installation of GenSets on Two Metra Switch Engines no yes no info no Transfer
13-10-0008 |Metropolitan Mayors Caucus ldling Reduction Program yes yes yes no
I-55 from Naperville Rd to Lorenzo Rd Expansion of Congestion Monitoring, Incidence Detection and Moved off CMAQ A list,
13-10-0010 [Traveler Information no yes no info no was on June letting
Moved off CMAQ A list,
13-10-0011 [Clean Air Commuter Challenge no yes no info no moving forward
13-97-0002 [Clean Air Public Information Campaign and Regional Carpool Radio Advertising yes yes yes no IDOT obligations on hold
16-08-0002 [CTA Yellow Line Rail Branch-Weekend Service (404.015) yes yes yes no
16-10-0005 [Purple Line Weekend Express Service yes yes yes no
16-99-0016 [University Pass Program-201.007 yes yes yes no
17-06-0002 |Community Vehicles no no

Green - Projects to be considered for removal from the program.
Peach - Did not submit a May status report.

Yellow - Requesting a one-time move.

Green - Did not make their JRF/ Grant submittal deadline.

Pink - Sponsor requested changes.



